

SG1A

JSCZCVGA445

DTMZFEDY

12 APR 79 23 15

ENY MMNSH

3KZK CO SOA DE

O 122108Z APR 79 ZFD

FM SSO REDSTONE

TO SSO ACSI DA

INFO SSO DARCOM

SSO ABERDEEN

SSO FT MEADE

ZEM

~~CONFIDENTIAL~~ ORCON RDS 0851

ACSI PASS TO MAJ STONER(DAMI-ISR)

DARCOM PASS TO DR. HALLEY(DRCDE)

ABERDEEN PASS TO MR. KRAMAR (DRCSY-DD)

FT MEADE PASS TO MAJ WAIT (DIRKUM) FROM MR. CLINTON (USAMIA)

SUBJ: GRILL FLAME(U)

A. ACSI MSG 111830Z APR 79

B. MEETING 3 APR 79 UNDER SECRETARY LABERGE, ET AL.

1. (C/ORCON) AS AGREED AT MEETING WITH DR. LABERGE(REF B), THE FOLLOWING ACTIONS/CHANGES ARE BEING INITIATED IN THE MIRADCOM GRILL FLAME PROGRAM.

A. A COMMITTEE OF 3 SENIOR SCIENTIST AND ENGINEERS HAS BEEN APPOINTED TO REVIEW THE PROGRAM.

B. A QUALIFIED SCIENTIST WILL BE SELECTED AS PROJECT DIRECTOR.

C. THE COMMITTEE WITH THE NEW PROJECT DIRECTOR WILL INSURE SELECTION OF A QUALITY STAFF.

D. THE ORIGINAL PROPOSAL WILL BE MODIFIED TO INCLUDE A PHASE "0." THE OBJECTIVE OF PHASE "0" WILL BE TO REPLICATE AND EVALUATE CERTAIN EXPERIMENTS ALREADY PERFORMED AND SCRUB HARDWARE/SOFTWARE REQUIREMENTS FOR LATER PHASES IF WARRANTED.

E. (C/ORCON) FUNDS HAVE BEEN ALLOCATED FOR THE MIRADCOM PROGRAM (400K); HOWEVER, WE WILL COMMIT ONLY THE CONTRACTOR SUPPORT FUNDS NECESSARY TO COMPLETE PHASE "0." ALL ADDITIONAL FUNDING WILL BE HELD PENDING RESULTS OF PHASE "0."

F. (C/ORCON) PHASES 1 THRU 3 WILL TENTATIVELY REMAIN AS BRIEFED ON 3 APR 79.

REVW 11 APR 99: REAS 3

SSO NOTE FOR ACSI: PLEASE DELIVER IMMEDIATELY UPON RECEIPT TO MAJ STONER(DAMI-ISR)

SSO NOTE FOR: DARCOM, ABERDEEN AND MEADE: NO NIGHT ACTION REQUIRED.

#0885

NNNN

~~CONFIDENTIAL~~