


SECRET

DT-S- 1019-S



DEFENSE  
INTELLIGENCE  
AGENCY

PROJECT UPDATE (U)

18 January 1991

NOFORN  
SECRET

**SECRET**

Approved For Release 2000/08/08 : CIA-RDP96-00789R002900180001-1

PROJECT UPDATE

BRIEFING PRESENTED TO GDIP

18 January 1991

NOT RELEASABLE TO FOREIGN NATIONALS

CLASSIFIED BY: DIA/DT  
DECLASSIFY ON: OADR

Approved For Release 2000/08/08 : CIA-RDP96-00789R002900180001-1

**SECRET**

# PROJECT UPDATE

# RECENT EVENTS

## 1990

DIA/DT PROJECT CONTROL	13 SEP
CONTINUING PROJECT VISITS	FROM 21 SEP
BRIEFING TO SSCI/HPSCI STAFF	9 OCT
CONGRESSIONAL AUTHORIZATION (ADV NOTICE)	16 OCT
PROJECT ORIENTATION SHIFT	
- ██████████ DETAILED	24 OCT
- KEY ACTIONS/MILESTONES DEVELOPED	6 NOV/17 DEC
- TWO ADDITIONAL PERSONNEL ASSIGNED	19 NOV/17 DEC
STATUS BRIEFING TO SSCI STAFF (ED, DT)	20 NOV
SAP CANCELLATION/DOD IG REPLY	22 NOV

SG1J

# STAFFING

## • ASSIGNED BILLETS (JTDRNS)

- 86302 . . . . . O04 (VACANT)
- 86303 . . . . . O03
- 86304 . . . . . O03 (VACANT)
- 86305 . . . . . O02
- 86306 . . . . . E07 (INDIVIDUAL EXTENDED)
- 86307 . . . . . GG-11
- 86308 . . . . . GG-11 (TRANSFERRED  
TO PW/MIA)
- 86309 . . . . . GG-13
- 86310 . . . . . GG-14
- 86312 . . . . . GG-07
- 03572 . . . . . GG-09 (NEW BILLET)

## • DETAILED

- SG1J - [REDACTED] (DT-5A)  
- [REDACTED] (DT-5B)

- PRE-SEPT 90: 7 ON BOARD
- CURRENTLY: 10 ON BOARD

## KEY NEAR RESEARCH AND GENERAL PROGRAM ACTIONS

- KEY PROJECT MILESTONES/GAME PLAN 6 NOV 90
- COLLECTION REQUIREMENTS IDENTIFIED 9 NOV 90
- GENERAL BASIC AND  
APPLIED RESEARCH PLANS PUBLISHED 15 NOV 90
- INITIAL PSYCHOENERGETICS  
DATA BASE PUBLISHED 16 NOV 90
- OPERATIONAL PROJECT PROTOCOLS DEFINED 21 NOV 90
- FIRST YEAR RESEARCH OBJECTIVES DEFINED 27 NOV 90
- FACILITY SURVEY COMPLETED 12 DEC 90
- MIPR ACTION
  - BUILDING REFURBISHING IN PROGRESS (RLE)
  - TELEPHONE SYSTEM CHANGE IN PROGRESS (RLE)
- OTHER
  - WATER QUALITY, HEALTH,  
WORK ENVIRONMENT, SAFETY, ETC. COMPLETE

## KEY NEAR RESEARCH AND GENERAL PROGRAM ACTIONS (CONT'D)

•DATA EVALUATION METHODS DOCUMENTED	13 DEC 90
•DATA EVALUATION METHODS DEVELOPED/DOCUMENTED	13 DEC 90
•INITIAL COLLECTION PLANS DEVELOPED	13 DEC 90
- DOCUMENT PUBLISHED	15 JAN 91
•PROTOCOLS FOR BEACON PERSON TARGETING PUBLISHED	19 DEC 90
•ADP/DBM REQUIREMENTS DEFINED	20 DEC 90
•TASKING MECHANISM REVIEWED	10 JAN 91
•SPECIFIC ACTIVITY DEMONSTRATION DOCUMENTED	15 JAN 91
•CONTRACT PACKAGE DEVELOPED AND COMPLETED	
- DT ADVANCE NOTICE TO RS	4 DEC 90
- DT DRAFT COMPLETED	13 DEC 90
- OK RSQ	16 JAN 91

## EXTERNAL ACTIVITIES

SG1A

SG1G□

19 NOV 90

SG1G

-REPLIES

27 DEC 90  
IN PROGRESS

•SPECIAL EDUCATION/TRAINING OPPORTUNITIES

-ATLANTIC UNIVERSITY CONFERENCE

16-17 FEB 91

-PARAPSYCHOLOGICAL ASSOC CONFERENCE

8-12 AUG 91

•CONTACTS WITH FORMER MEMBERS

CONTINUING

-END OF TOUR REPORTS BEING ASSEMBLED

-IMA RESERVIST ASSIGNMENT UNDER REVIEW

-EXAMINE POSSIBLE "ALUMNI SUPPORT"

## INVESTIGATIONS

- DR: SELECTED VIEWING AUTHORIZED, WITHIN CONTEXT OF OVERALL PROGRAM OBJECTIVES AND CAPABILITIES


- SUMMARY VIEWING REPORTS COMPLETED

-PROJECT 90104	30 OCT/6 NOV 90
-91001	4 JAN 91
-91002	14 JAN 91
-91005	17 JAN 91

- ACTIVITY IN PROGRESS

- MULTI-FACETED TASK
- SPECIFIC TASKS (2)

# DATA DEVELOPMENT, EVALUATION AND ASSESSMENT



## ADDITIONAL CURRENT ACTIVITIES

### GROUP ONE

- TRANSITION FROM SAP TO LIMDIS IN PROGRESS
- LONG TERM DETAILED RESEARCH PLAN IN PROGRESS
- CBBJ SPECIAL REPORT IN PROGRESS  
(DUE 29 APR 91)
- IC USER SURVEY (DCI ACTION) DT DEVELOPING  
OPTIONS/APPROACH
- POSSIBLE IC TASK MGT. STRUCTURE DT DEVELOPING  
OPTIONS/APPROACH

### GROUP TWO

- EXTERNAL DATA BASE INTERFACES
- DETAILED PROTOCOL/PROCEDURES

## ADDITIONAL CURRENT ACTIVITIES (CONTINUED)

- LESSONS LEARNED DOCUMENTATION
- DEVELOPMENT REVIEWS
- DETAILED COLLECTION
  - EXPANDED REQUIREMENTS
  - PLANS/ACTIONS IMPLEMENTED
- PARTICIPATE IN EXTERNAL RESEARCH
- RESEARCH REVIEW/ASSIMILATION
- OVERVIEW AND SPECIFIC BRIEFINGS

## PROJECT OBJECTIVES/ISSUES

- MAINTAIN PROJECT STABILITY
- PERSONNEL PROFESSIONAL DEVELOPMENT
- MAINTAIN RESEARCH/APPLICATION BALANCE
- PRODUCE DEFINITIVE AND OBJECTIVE ASSESSMENTS
- SUPPORT BROADER INTELLIGENCE PROGRAMS
- PROTECT/DEVELOP/ENHANCE UNIQUE CAPABILITIES
- SEEK MODEST FUNDING SUPPORT
  - EXTERNAL
  - DIA PROGRAM
- BILLET AUTHORIZATION

# CONCLUSIONS

- PROACTIVE MANAGEMENT
- SYSTEM FOR OBJECTIVE EVALUATION
- IMPROVED UNIT ENVIRONMENT/MOTIVATION
- MOVING INTO BALANCED PRODUCTION, RESEARCH,  
AND INVESTIGATION PHASES