

**Phenomenological Research
and
Analysis**

Author:

Edwin C. May, Ph.D.

16 November 1992



Science Applications International Corporation

An Employee-Owned Company

Presented to:

U. S. Government

Contract MDA908-91-C-0037

(Client Private)

Submitted by:

Science Applications International Corporation

Cognitive Sciences Laboratory

I OBJECTIVE

The objective of this document is to provide a periodic status report for research and analysis of anomalous mental phenomena.*

II PROGRESS REPORT

1. Technical Milestones

In this section, we provide highlights of the technical progress during the period between July 02 through 21 September 06 November 1992. Please see the Interim Technical Report for the same time period for complete details.

1.1 CIn 1: Research

The primary activities during the reporting period included:

- Assist in session tasking with the sponsor for applications.
- Phenomenological Research and Analysis Unedited Draft sent to SOC for review and comments.
- International trip to Moscow, Budapest, Bombay and Beijing.
- IRB approval to begin Associative Anomalous Cognition with Binary Coding experiment.
- Scheduling sites for Associative Anomalous Cognition with Binary Coding experiments.
- Continue working on 400k extension applied to CLIN 001.

1.2 CIn 3: Support Activity

There was no activity under this clin.

1.3 CIn 4: Hardware and Software

All hardware and software purchases have been received.

1.4 CIn 5: Support Activity (Option 1)

There was no activity under this clin.

2. Changes

There were no changes to the Cognitive Sciences Laboratory, method of operation, management, or milestones occurred during this reporting period other than hiring Douglas MacGowan, Research Associate. Douglas will provide database administration, experiment preparation and coordination of reports. He will also assist in the administration of meeting coordination, travel and consultant payables.

3. Problems

There were no problems encountered during the reporting period.

4. Financial summary

4.1 Total Project Statistics (\$1,732,811 k)

Total Project Financial History

Date	Expenditure (\$k)
1 March 1991	\$6.812
29 March 1991	\$41.632
26 April 1991	\$91.944
24 May 1991	\$211.899
21 June 1991	\$258.388
19 July 1991	\$328.615
16 August 1991	\$399.904
13 September 1991	\$484.452
11 October 1991	\$567.262
08 November 1991	\$626.577
06 December 1991	\$749.229
10 January 1992	\$829.206
31 January 1992	\$925.595
29 February 1992	\$974.140
31 March 1992	\$1,047.683
1 May 1992	\$1,130,585
28 May 1992	\$1,205,105
19 June 1992	\$1,251,584
11 September 1992	\$1,463,210
19 October 1992	\$1,540,090
06 November 1992	\$1,629,875

4.2 CLIN 1 — Research (\$1,376,290 k)

The extension dollars are applied on this CLIN. The total figure beginning 11 September includes the 400K extension.

Total Project Financial History

Date	Expenditure (\$k)
1 March 1991	\$6.812
29 March 1991	\$34.528
26 April 1991	\$60.232
24 May 1991	\$92.813
21 June 1991	\$115.303
19 July 1991	\$151.531
16 August 1991	\$177.491
13 September 1991	\$215.398
11 October 1991	\$244,112
08 November 1991	\$309.198
06 December 1991	\$387.474
10 January 1992	\$466.776
31 January 1992	\$561.092
28 February 1992	\$606.832
27 March 1992	\$683.180
1 May 1992	\$763,351
28 May 1992	\$837,870
19 June 1992	\$883,610
11 September 1992	\$1,083,324
19 October 1992	\$1,157,971
06 November 1992	\$1,247,288

Next 2 Page(s) In Document Exempt