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SAlE. 
Science Applications International Corporation 

An Employee-Owned Company 

December 17, 1992 

Defense Intelligence Agency 
Bol1ing AFB, DT-5 
Washington, D.C. 20340-6150 

Attention: 
Reference: 

Dear-

MDA908-91-C-0037 
Project Periodic Status Report 
400k 

SG1J 

SG1J 

As you know, we are required by the official contract to deliver formal reports. So, here is our Periodic 
Status Report deliverable dated 16 December 1992. We are required by contract to distribute the deliver­
abies according to the Contract Data Requirements List. Although it specifies the reports should be mailed 
to RSQ-4, I am sending them to you for the final distribution: 

2 

RSQ-4 1 

Al.so, please contact whomever it is that tracks these deliverables to let them know you have received both 
the draft and the final reports. 

If you have any questions, please do not hesitate to contact me at ( 415) 325-8292. 

Silllcerely, 

SCIENCE APPLICATIONS INTERNATIONAL CORPORATION 

Ed~c.~ 
Director, Cognitive Sciences Laboratory 

cc Tom Albert/w/enclosure 
Joe Angelo/w/enclosure 
Betty Muzio/w/o/enclosure 
file 
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I OBJECTIVE 

The objective of this document is to provide a periodic status report for research and analysis of anoma­

lous mental phenomena. • 

• This report constitutes the deliverable DI-MGHT-80227 under contract number MDA908-91-C-0037. 
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SG1B 

SG1B 

SG1A 

II PROGRESS REPORT 

1. Technical Milestones 
In this section, we provide highlights of the technical progress during the period between 06 November 

through 16 December 1992. Please see the Interim Technical Report for the same time period for com­

plete detai1s. 

1.1 Clln 1: Research 
The primary activities during the reporting period included: 

• Assist in session tasking with the sponsor for applications. 

• We received comments from the review of the Phenomenological Research and Analysis Unedited 
Draft from four of the six SOC members. 

• Performed Associative Anomalous Cognition with Binary Coding experiment. 

• Continue working on 400k extension applied to CLIN 001. 

1.2 Clln 3: Support Activity 
There was no activity under this clin. 

1.3 Clln 4: Hardware and Software 
All hardware and software purchases have been received. 

1.4 Clin 5~ Support Activity (Option 1) 
There was no activity under this clin. 

2. Changes 
There were no changes to the Cognitive Sciences .......... ,vu .. v• 

milestones during this reporting period 

3. Problems 
There were no problems encountered during the reporting period. 

management, or 
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4. Financial summary 

4.1 Total Project Statistics ($1, 732,811 k) 

Total Project Financial History 

1 March 1991 $6.812 

29 March 1991 $41.632 

26 April1991 $91.944 

24 May 1991 $211.899 

21 June 1991 $258.388 

19 July 1991 $328.615 

16 August 1991 $399.904 

13 September 1991 $484.452 

11 October 1991 $567.262 

08 November 1991 $626.577 

06 December 1991 $749.229 

10 January 1992 $829.206 

31 January 1992 $925.595 

29 February 1992 $974.140 

31 March 1992 $1,047.683 

"1. May 1992 $1,130,585 

28 May 1992 $1,205,105 

19 June 1992 $1,251,584 

11 September 1992 $1,463,210 

19 October 1992 $1,540,090 

06 November 1992 $1,629,875 

13 November 1992 $1,629,875 

2 December 1992 $1,629,607 

15 December 1992 $1,670,387 
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4.2 CLIN 1 -Research ($1 ,376,290 k) 
The extension dollars are applied on this CLIN. The total figure beginning 11 September includes the 

400K extension. 

Thtal Project Financial History 

1 March 1991 $6.812 

29 March 1991 $34.528 

26 April 1991 $60.232 

24May 1991 $92.813 

21 June 1991 $115.303 

19 July 1991 $151.531 

16 August 1991 $177.491 

13 September 1991 $215.398 

11 October 1991 $244,112 

08 November 1991 $309.198 

06 December 1991 $387.474 

10 January 1992 $466.776 

31 January 1992 $561.092 

28 February 1992 $606.832 

27 March 1992 $683.180 

1 May 1992 $763,351 

28May 1992 $837,870 

19 June 1992 $883,610 

11 September 1992 $1,083,324 

19 October 1992 $1,157,971 

06 November 1992 $1,247,288 

13 November 1992 $1,247,288 

2 December 1992 $1,247,288 

15 December 1992 $1,288,064 
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