

SECRET

IAGPA-F-SD

7 SEPT 84

MEMORANDUM FOR RECORD

SUBJECT: CENTER LANE Status Report 20 Aug - 7 Sep 84

1. (S/CL-2/NOFORN) The following actions were taken during the period of 20 August to 7 September 1984 in support of transferring the INSCOM CENTER LANE Project (ICLP) to DIA.

SG1J a. (S/NOFORN) 20 Aug 84: Delivered data on projected FY 85 ICLP operating costs to [REDACTED] GDIP Staff.

SG1J b. (S/CL-2/NOFORN) 21 Aug 84: Coordination between ICLP Project Manager and [REDACTED] DT 5A, DIA on preparation of MOA transferring ICLP to DIA.

c. (S/CL-2/NOFORN) 22 Aug - 7 Sep 84: Preparation of MOA and Supporting documents to accomplish transfer of ICLP to DIA.

d. (S/CL-2/NOFORN) 29 Aug 84: Visit to Dr. Jack Vorona, DT, DIA by LTC Buzby, ICLP Manager to discuss transfer actions taken and accomplished to date, concept of new psychoenergetic collection effort at DIA, specific roles and functions of current ICLP personnel, and command and control relationships.

SG1J e. (S/CL-2/NOFORN) 29 Aug 84: Coordination with [REDACTED] on final draft of MOA.

f. (S/CL-2/NOFORN) 31 Aug 84: Visit to ICLP facilities, Ft Meade, MD by Dr Vorona to meet ICLP personnel and discuss transfer.

WARNING NOTICE: CENTER LANE SPECIAL ACCESS PROGRAM
RESTRICT DISSEMINATION TO THOSE WITH VERIFIED ACCESS
TO CATEGORY THREE (3)

SENSITIVE INTELLIGENCE SOURCES AND METHODS INVOLVED
NOT RELEASABLE TO FOREIGN NATIONALS

CLASSIFIED BY: CDR, INSCOM
DECLASSIFY ON: OADR

COPY 1 OF 2 COPIES

SECRET

SECRET

IAGPA-F-SD

SUBJECT: CENTER LANE Status Report 20 Aug - 7 Sep 84

SG1J

g. (S/CL-2/NOFORN) 31 Aug 84: List of necessary coordination action to affect smooth transition of ICLP to DIA provided to [REDACTED] (Incl 1).

h. (S/CL-2/NOFORN) 31 Aug 84: Notification from OACSI (LTC Fox, DAMI-ISH) that Secretary of the Army approved cancellation of ICLP and subsequent transfer of program to a national level intelligence agency.

i. (S/CL-2/NOFORN) 31 Aug 84: Identification of excess P-6 funds (\$26,500) made to OACSI (DAMI-ISH). Recommendation made to turn funds in.

j. (S/CL-2/NOFORN) 5 September 84: Briefed COL Kirk, Chief of Staff, USAINSCOM on details of MOA. Col Kirk took exception to the portion of the MOA dealing with the transfer of equipment. There is a current shortage within USAINSCOM of word processing equipment and automobiles, and he will recommend that those ICLP items not be included in the transfer. DIA should make provisions to provide those items. Formal staffing of MOA at USAINSCOM and DA staff pending formal receipt of letter from ACSI notifying CG, INSCOM of ICLP cancellation and authorizing transfer action.

2. (S/CL-3/NOFORN) The transfer process appears to be going well. There is a great deal of work to be done to accomplish the transfer, but no major obstacles are expected.



BRIAN BUZBY
LTC, MI

CENTER LANE Project Manager

SECRET

IAGPA-F-SD

30 August 1984

MEMORANDUM FOR RECORD

SUBJECT: Required Coordination for CENTER LANE Transfer to DIA (S/CL-2/NOFORN)

The areas listed below have been identified as areas that need to be addressed for an effective transfer of the INSCOM CENTER LANE Project (ICLP) to DIA. It is recommended that appropriate DIA staff element heads be briefed on ICLP and the transfer to accomplish those tasks.

<u>SECURITY</u>	<u>MILPO</u>	<u>CPO</u>	<u>LOGISTICS</u>	<u>LEGAL</u>	<u>COMPTROLLER</u>
OPSEC	PCS	Civilian transfer	Hand Receipt	Human use	TDY
ASD (DASR)	GS slot	procedures	transfer	issue	Equipment purchase
Badges	Identification	Retirement issue	Automobile		ICF
Clearance	of spaces	Servicing CPO	acquisition		Fund Cite
billets	Use of ASD	Use of ASD	Buildings		Orders approval
Storage Rqmts					Authority to exceed
Cover					JTR
					Authority to lease
					vehicles



BRIAN BUZBY
LTC, MI
CENTER LANE Project Manager

WARNING NOTICE: CENTER LANE SPECIAL ACCESS PROGRAM
RESTRICT DISSEMINATION TO THOSE WITH VERIFIED ACCESS
TO CATEGORY TWO (2)

SENSITIVE INTELLIGENCE SOURCES AND METHODS INVOLVED

NOT RELEASABLE TO FOREIGN NATIONALS

CLASSIFIED BY: CDR, INSCOM
DECLASSIFY ON: OADR



UNITED STATES ARMY
INTELLIGENCE AND SECURITY COMMAND
CHIEF OF STAFF

17 Sep 84

Dir, Center Lane

Have discussed w/CG.

Suggest you delete that
portion which pertains to
X'fer of computers and autos.

No civ personnel spaces
(NO SPACES) to be transferred.

Par 5 needs to be changed
to reflect "package deal" less