

CONFIDENTIAL

SUBJECT: Meeting on the Transfer of CENTER LANE Activities to DIA. (U)

Subject meeting was held on 19 December 1984 in GDIP Staff offices. Represented at the meeting were D/GDIP, CENTER LANE Unit (CLU), and DIA elements RCC, RHR, DT, OS, and RTS. As a result of the meeting the following actions were identified as necessary to be accomplished to effect the transfer of CENTER LANE resources to DIA.

- a. Notify Congress of DIA intent to manage CENTER LANE psychoenergetics element. This will be done in the FY 1986-1990 CBJB. ACTION: D/GDIP.
- b. Determine what is needed to comply with DOD Human Use Charter. ACTION: DT; Collab: RCC, CLU, GC.
- c. Modify FY 1986 DRAGOON ABSORB package in the FY 1986 budget to reflect appropriate FY 1986 civilian-military mix of the CLU. ACTION: D/GDIP.
- d. Revise the draft memorandum of agreement between DIA and Army to reflect existing agreements. ACTION: CLU; Collab: DT, RTS.
- e. Resolve remaining problems in detailing CLU personnel in DIA. Ensure CLU personnel cover is established. Satisfy GREAT SKILLS program requirements necessary to permit detailing of GREAT SKILLS personnel to DIA. ACTION: CLU; Collab: RCC, RHR.
- f. Identify administrative and logistical costs for the functional transfer of CLU and assign responsibility for payment of the costs. Costs include salaries, travel, supplies, automobile, word processing support. ACTION: RCC; Collab: CLU and RTS.
- g. Meet with ASD to work out all difficulties involving actual detailing of personnel. ACTION: RCC, RHR, and CLU.
- h. Implement special access program for DIA psychoenergetics clearances for all personnel detailed to DIA. ACTION: DT; Collab: CLU and OS.
- i. Develop action plan with milestones addressing steps outlined above, plus steps required to implement, manage, operate, task, and evaluate the DIA psychoenergetics capability. ACTION: DT.
- j. Enter into ISSA agreement with Fort Meade for necessary support to the CENTER LANE Unit. ACTION: RTS; Collab: RCC and CLU.

Overall coordinator for functional transfer of CENTER LANE, and detail of its personnel to DIA will be

*Provided by
on 18 Jan. This
supersedes all other
tasking documents.*

CONFIDENTIAL

SG1J

SG1J