

SEVENTH STATUS REPORT

ON

CONTRACT AF-59(61), F72-200

TO

AIR TECHNICAL INTELLIGENCE CENTER
WRIGHT-PATTERSON AIR FORCE BASE

November 16, 1952

This report describes progress for the period from October 11, 1952, to November 10, 1952.

ANALYSIS OF EXISTING SIGHTING REPORTS

Sighting reports dated up to and including June, 1952, have been processed. Except for the reports dated 1947 and 1948, all sighting reports up to and including March, 1952, have been evaluated. The sighting reports for 1947 and 1948 are not available for evaluation. As soon as the 1947 and 1948 reports are available and can be evaluated, all sighting reports for the years 1947 to 1952 will be ready as a group for preliminary analysis utilizing IBM equipment.

Sighting reports for the month of July, 1952, have been received. Because there are 130 sighting reports for July, processing them will not be completed until the first week in December. Evaluation of reports for the months of April, May, June, and July, 1952, will require about six days of conference time. Conferences for the evaluation of sighting reports will be arranged as reports become processed in groups of 200. Each group of reports will require about two days of work for a cooperating researcher-1952 evaluation team.

T
H
I
S
P
A
C
E
I
S
U
E
C
O
N
T
A
I
N
S
S
E
R
I
E
S