

SECRET
SECURITY INFORMATION

UNCLASSIFIED

MOON STATE REPORT

ON

PROJECT STORK
 FRS-100

TO

AIR TECHNICAL INTELLIGENCE CENTER
 WRIGHT-PATTERSON AIR FORCE BASE

BY

 June 8, 1952

This monthly report describes progress on Project Stork, FRS-100, for the period from April 26, 1952, through June 6, 1952. The original requirements were as follows:

1. To provide a panel of consultants,
2. To assist in improving the interrogation forms,
3. To analyze existing sighting reports,
4. To subscribe to a newspaper clipping service, and
5. To apprise the Sponsor monthly of all work done on FRS-100.

It is now anticipated that these original requirements will be supplemented and oriented. The formal arrangements have not yet been completed.

UNDER

The panel of consultants has been selected and indoctrinated in a series of meetings. Members of the panel are now engaged in completing the remaining requirements of FRS-100.

TSI-9473

SECRET
SECURITY INFORMATION

UNCLASSIFIED

 T
H
I
S
P
A
C
E
I
S
U
E
C
L
A
S
S
I
F
I
E
D